
KALAWAHINE 180 2.0 MG RESERVOIR - PIPELINES 
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ID DESCRIPTION AREA Critical Responsibility

Pipe Installation 9+80 to 11+60 Noris crew

Construct BGGV Vault at 13+32 Andy's crew

Construct BGGV Vault at 0+50 Andy's crew

Rebar Inspection by BWS (Estimated date) BWS

Chlorination Test for Bypass Morgan's Crew

24" Pipe install, Hassinger Brian's Crew

12" WL Install, Lunalilo Intersection Brian's Crew

24" Pipe install, Kinau St. Brian's Crew

Holiday

CONTRACT COMPLETION DATE

Date

Day of the Week  

ACTUAL AND PLANNED ACTIVITES ACTUAL DAYS PLANNED DAYS

10/11/2026

10/31/2026

3-WEEK LOOK AHEAD / 1-WEEK LOOK BEHIND SCHEDULE
PROJECT INFORMATION

CONTRACT TITLE CONTRACTOR

Frank V. Coluccio Construction

Pensacola Street, Honolulu, HI

CONTRACT LOCATION JOB NUMBER

21-0538 

PERIOD WEEK STARTING

PERIOD WEEK ENDING

NOTICE TO PROCEED

12/29/2021

Kinau Vault Rebar Inspection by BWS Project
Engineer estimated date: 10/22/2026

BrianA
Arrow


